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25X1A
TO: Inspection Branch/PD/OL DATE 1 Novouhor 13060 —
REPORT PERIOD: _Qctobor %02 CONTRACT
REPORT # 3
(If final, so state) 25X1A
Contractor |
Address

StercOcGmpare vor &
Commodity/Service Spere Perst  Classification

No. Of Prototypes 1 Contract Completion Date 32 June 129063 25X1
wr The Contract is on schedule: Yes X No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: X Yes -No
All phases of the technical progress are satifactory: X Yes No
The overall performance of thils Contractor is: . g Satisfactory
NOTE: If unsatisfactory or subject to im- Zj Subject to improvement
provement indicate reasons under
comments. / / Unsatisfactory
Comments: Sutension of time in dellvery of stercocomparstor required due to
- extandied design tine of the option selected. Eotimeted completion
dete of Soptember 1962, Pertiel delivery of spere perts racelived
25 October 1962,
Recommended Action:
25X1A

Date of last visit to Contractor's Plant:

Declass Review by NIMA/DOD
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